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Memorandum 
 

To: Honorable Mayor and City Council 

 Utilities Commission 

 Trevor Walter, PE, Public Works Director / City Engineer 

 City of Baxter, Minnesota  

 

From: Chuck Rickart, PE, PTOE, Project Manager  

 WSB & Associates, Inc. 

 

Copy To:  Gordon Heitke, City Administrator 

 Kelly Steele, Assistant City Administrator 

 Aric Welch, PE, Project Manager, Widseth Smith Nolting 

 

Date: August 26, 2015  

 

Re: Isle Drive Extension  

 Monthly Project Update   

 City of Baxter 

 WSB Project No. 2037-09 

 

 

The Isle Drive / CSAH 48 project has been under construction sense mid-May. RL Larson 

Excavating together with their subcontractors has been proceeding diligently with the construction. 

Sense the last update all underground utility work, grading of the roadway and curb and gutter has 

been completed. They are proceeding with paving the roadway, completing the grading of the paths 

and other areas behind the curb and final turf establishment.   

 

Roadway paving is on schedule to begin Thursday August 27
th

 on CSAH 48 and the week of 

August 31
st
 on Mapleton Road (formerly Ironwood Drive) and Isle Drive. Signing and striping of 

the roadways will be completed following the final bituminous wear course. They are currently on 

schedule for the opening CSAH 48 and Mapleton Road (formerly Ironwood Drive) Friday 

September 4
th

 prior to beginning of school on Tuesday September 8
th

. Isle Drive north of CSAH 48 

and Isle Court will be open to traffic after roadway paving and signing/striping is competed.  

 

The private utility companies have been working with RL Larson on completing the relocation of 

their facilities. The majority of this work has been completed with only some minor work yet to be 

completed adjacent to Isle Court and the completion of the Crow Wing Power connections adjacent 

to CSAH 48 and Mapleton Road. Crow Wing Power was delayed in completing their final work as 

a result of the July 11
th

 storm. This work will not impact the roadway paving; however, it may 

impact paving some of the path and final grading behind the curb. In addition, the issue of 

undergrounding the overhead power line needs to be addressed (see separate memo) in order to 

install the final street light pole on Mapleton Road.   
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The items that will be completed in September and early October include: completing the paving of 

the paths; final grading and placing black dirt in the boulevards and behind the paths; driveway 

connections on Isle Court; completion of the street lighting and flasher systems; planting the new 

trees; turf establishment, and; final cleanup. The contract final completion date for all items is 

October 16
th

.  

 

Pay Voucher #4 has been submitted for the Utility Commission and City Council consideration. 

This pay voucher is for $542,010.58 for a total work certified to date of $3,039,447.06 which is 

approximately 69% of the total contact of $4,395,409.26.  

 

A weekly email project update is being provided to each property owner adjacent to the project. In 

addition public service announcements have been provided to the local newspapers, radio stations, 

TV stations and emergency services at the time of major construction activities such as roadway 

closures. If you are interested receiving the weekly email updates please contact Chuck Rickart at 

(612) 360-1283 or crickart@wsbeng.com.  
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